Before the
Federal Communications Commission
Washington, D.C. 20554

In the matter of

Improving Public Safety Communications in
the 800 MHz Band WT Docket 02-55
City of Hartford, Connecticut TA Reference No. 1125
Licensee of 800 MHz Public Safety Radio

Station WPSJ542 serving Hartford, Connecticut

and the surrounding area
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Second Update to Interim Request for Waiver of the
June 26, 2008 Deadline for Completion of 800 MHz Rebanding

The City of Hartford, Connecticut (the “City”), by counsel, and pursuant to
Section 1.925 of the Commission’s rules 47 C.F.R. § 1.925, and the Commission’s Public
Notice in Docket 02-55, Federal Communications Commission Provides Guidance for
Submission of Requests for Waiver of June 26, 2008 Deadline for Completion of 800
MHz Rebanding, FCC 08-23, released January 17, 2008, hereby updates its request for
waiver of the deadline to complete reconfiguration of its 800 MHz system serving the
City and the area surrounding it. This update follows on the first update the City
provided on July 18, 2008.

When the City first updated its Interim Request for Waiver, it believed that the
Frequency Reconfiguration Agreement would have been fully executed by August 15,

2008. Hartford executed the FRA and tendered it to Nextel on August 25, 2008. The

! To the extent necessary or appropriate, the City requests that the Commission waive any deadline for the
filing of this update and accept it as timely filed — within a week of the date on which the City ultimately
entered into an agreement with its vendor for performance of the services necessary to accomplish
rebanding. Any earlier filing would have been less precise and subject to continued updates. With the
vendor agreement fully executed, the City is able to more accurately forecast its rebanding future.



FRA languished until September 23, 2008, when Nextel finally executed and returned the
fully executed document to the City.

The City then learned that its vendor, M/A Com would not complete the reband
without a specific rebanding services agreement. The City commenced negotiations with
M/A Com in December 2008 and concluded them in April 2009. The M/A Com
Rebanding Services Agreement has been fully executed.

The City encountered software issues with the Subscriber Units sent as
Replacement Equipment. The City also experienced a greater than average battery
failure in the Replacement Equipment. The is working with M/A Com to ensure the
Replacement Equipment works in harmony with the City’s existing system and to resolve
the battery problems.

Each of these complications has delayed the true start of the City’s rebanding
efforts. Even so, the City is moving forward with its efforts. M/A Com assigned a
project manager so that M/A Com’s efforts may commence, as well.

With its vendor agreement in hand and a plan for resolution of the software and
battery problems, the City believes it will complete reband and be prepared to release the

Incumbent Frequencies on or before December 31, 2009.



The foregoing considered, the City asks that the Commission extend its deadline

for the completion of reconfiguration until December 31, 2009.
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